STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM RATEDHIR2013  Pege o
TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 281 SUPPLEMENT#: @ | Category Code: CHPA CONTINGENCY BALANCE (incl. this change)  $60,533,361.22
COST: 5142’786_00 INCREASE DECREASE [] |HEADQUARTERS APPROVAL REQUIRED? [] YES NO
. IS THIS REQUEST IN ACCORDANCE WITH YES [JNO
SUPPLEMENTAL F OVIDED:
UNDS PR $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Hinge A Gap between SAS & Skyway CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- N 4 : Thi . Praviously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Deferred Time
frigine! Santaet Time; Fime:Aidi, This: Chanas: Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Trimming the SAS Hinge A seismic joint blockout bottom and side plates and revising the casting of concrete and placing of
the support plate to provide a 1200 mm gap between the SAS and the Skyway.

Hinge A seismic joint details are being modified to adjust for the as-built condition of the West end of the Skyway. The gaps at
Hinge A between the Skyway and the SAS are less than the required 1200 mm for seismic movement. The SAS seismic joint
block-out perimeter on both Westbound and Eastbound roadways will be modified so during a seismic event the joint will have
adequate clearance to prevent impact to the steel girders.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 3281 with respect to
changes listed above.

The total cost of this change order is $142,786.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 12/10/12 THIS REQUEST TOTAL TO DATE
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 17743 | > $0.00 $0.00
gineer: versight, Wenyi Long, P.E. FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 1/10/13 | AGREED PRICE $142,786.00 $142,786.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $142,786.00 $142,786.00
- FEDERAL PARTICIPATION
Environmental: Date
SlierTeandfl T Tadh B v (] PARTICIPATING [] PARTICIPATING IN PART NONE
er {Speciiy).
. b dahllidole & ke [] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Oth ify): int, Li i
or (epacify) Stgigt, Ml Hina Ellis Bots s FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: HQ, Larry Salhaney Date  1/8/13 | [TJcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ(Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
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